



## Plan for delivery of SoTo Trailblazer programme

<b>Target date</b> (completion by)	<b>Responsibility for action</b> (by whom)	<b>Activity</b>
20 <sup>th</sup> November 2015	Clive, Ed, Megan	Meeting to reflect upon 4 <sup>th</sup> November meeting and agree a plan
18 <sup>th</sup> December 2015	Clive, Ed, Megan	Write a first draft of the values, context and priorities statement
13 <sup>th</sup> January 2016	Clive, Ed, Megan	Welcome colleagues from the Thomas Deacon Academy and Bedford Nursery Federation to Perschore High School
9 <sup>th</sup> February 2016	Clive, Ed, Megan	Visit Bedford Nursery Federation
12 <sup>th</sup> February 2016	Clive, Ed, Megan  Megan Clive/ Ed Clive / Ed Clive Ed	Form Focus groups to reflect upon the first draft of the statement and as a preparation for the formation of the Stakeholder Evaluation and Student –led research groups  Students Staff Parents Governors Wider Community
8 <sup>th</sup> March 2016	Clive, Ed, Megan	Visit Thomas Deacon Academy, Peterborough
20 <sup>th</sup> May 2016	Clive, Ed, Megan	Finalise the values, context and priorities statement
15 <sup>th</sup> July 2016	Clive, Ed, Megan	Form the Stakeholder Evaluation Group and hold an event to formally launch the Trailblazer Fellowship programme to students, staff, governors, parents and all community members
16 <sup>th</sup> September 2016	Clive, Ed, Megan	Take up full Fellowship. Review values, context and priorities statement in the light of 2016 outcomes

23 <sup>rd</sup> September 2016	Brightfield Consultancy/SoTo Adviser	Begin training for students. Begin training of Stakeholder Evaluation Group
14 <sup>th</sup> October 2016	Student Researchers (Learning Ambassadors) Stakeholder Group	Begin research projects and start write ups  Begin regular meetings to review agreed priorities as outlined in the values, context and priorities statement
10 <sup>th</sup> February 2017	Isabel Davis, Julie Taylor, Clive	Meet to complete mid-project review – progress against statement
7 <sup>th</sup> July 2017	Clive, Ed, Megan	Complete Impact Study and share with Stakeholder Evaluation Group and TDA/BNF